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Executive Summary of PMT Activities 
 
The following paragraphs identify the recent major Accomplishments and Key Issues for the 
program during the period of January 1, 2012 through March 31, 2012.  More specific and 
detailed information about these items is included in the PMT and respective Regional 
Consultant Monthly Progress Reports. 
 

ACCOMPLISHMENTS 
 

 Business Plan: Completed the Revised 2012 Business Plan for presentation at the April 5 
Board meeting. Also revised the Funding Plan for Board actions. 
 

 Procurement: Received and evaluated five submitted responses to the Request for 
Qualifications (RFQ) for Construction Package 1 (CP1), and selected all five firms for the 
short list. Issued formal Request for Proposal (RFP) to these teams on March 21. 
Preparing the first RFP addendum to be issued in May. Receiving and processing 
Requests for Information (RFIs) in accordance with the Authority procedure. 
 

 Right of Way: Received ROW funding for preliminary ROW activities in January 2012.  
However, the ROW schedule and resultant Construction Schedule are at risk due to the 
schedule delay caused by the lack of funding for ROW acquisition activities.  Potential 
schedule slippage is difficult to quantify due to the number of variables involved. 
Anticipate that appraisals will begin in April for those parcels in the first constructed 
packages within the Merced to Fresno section, since there has been a designation of the 
preferred alternative.  This will allow negotiations to commence after the NOD/ROD and 
receipt of funding, and all other necessary requirements are in place in the Summer and 
Fall of 2012, and proceed with first written offers to the property owners.   
 

 Engineering and Design Management: Prepared and submitted responses to the FRA 
comments on draft procurement drawings for Contract Package 1A. Incorporated 
technical documents, including design criteria, standard drawings and technical 
specifications in the RFP. Presented Verification and Validation as well as Self-
certification approach to the Authority. Completed the CHSTP Design Criteria Manual for 
inclusion in the RFP for Contract Package 1. This is the first manual prepared in the 
United States that provides design criteria for infrastructure and systems elements for 
220 mph high-speed train operation. 
 

 Environmental: Work by the PMT Regional Consultants and approving State and Federal 
agencies continues to progress toward target dates shown on the attached 
Environmental Milestone Schedule, which is updated on a monthly basis. 
 

 Small and Disadvantaged Business Enterprise Program: Completed a 75-day public 
comment period regarding the draft Small and Disadvantaged Business Enterprise 
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(S/DBE) Program with over 430 comments received. Each comment was considered for 
inclusion in the S/DBE Program. Revised the draft S/DBE Program accordingly for 
presentation at the April Board Meeting. Presented the Title VI Program Policy and Plan 
at the March Board Meeting. The Board adopted the Policy and approved the Plan. 
Completed an 85-day Solicitation of Interest for membership on the 20 member 
Authority Business Advisory Council. Participated in two S/DBE Forums in Fresno. 
 

 San Francisco to San Jose: Work on the Draft EIR/EIS continues to be on hold, pending 
outcome of the review of a “blended system” with Caltrain. Continued work in support 
of the San Jose to Merced Draft EIR/EIS, primarily in the San Jose Station area. 
Continued progress on the Partially Revised Program DEIR, as well as focusing on 
completing responses to comments and technical memos to support the environmental 
analysis. 
 

 San Jose to Merced: Completed a revised Visual Design Guidelines draft including Roles 
and Responsibilities, for discussion with the City of San Jose Community Working Group. 
The guidelines were well received by both the Working Group and City, with the 
Authority agreeing to conduct additional outreach to engage the wider community 
before approval by the City Council and HSRA Board. 
 

 Merced to Fresno: Received Checkpoint C letters of Concurrence for EPA and Corps of 
Engineers. 
 

 Fresno to Bakersfield: Submitted Administrative Draft of the Revised Draft EIR/ 
Supplemental EIS to the FRA, USEPA and Corps of Engineers. 
 

 Bakersfield to Palmdale: Presented the Supplemental Alternatives Analysis (SAA) to the 
Board in February. Continued refining the environmental footprint in support of the 
SAA. Collecting data and scheduling staff for field surveys and preparation of technical 
reports. Continued 15% alignment design development. 
 

 Palmdale to Los Angeles: Updated the Draft SAA based on FRA and Authority 
comments. Drafted a Memorandum of Understanding (MOU) which identifies local 
transportation improvements along Metro-owned right of way proposed to be shared 
by the high-speed train. 
 

 Los Angeles to Anaheim: Continued to focus on identifying phased implementation 
projects and defining blended operations and early investment opportunities, as 
discussed in the Revised 2012 Business Plan. 
 

 Los Angeles to San Diego: The Authority approved funds to continue coordination and 
support in this section. Coordination activities included meeting in San Diego with 
Intermodal Transit Terminal stakeholders. 
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 Merced to Sacramento: Continued revisions to the Preliminary Alternative Analysis 
report for presentation to the Board at its August 2012 meeting.  The team is providing 
support in developing blended service concepts for a consolidated Northern California 
rail network in conjunction with the San Joaquin Rail Commission. 
 

 Altamont Corridor: Continued refinements of alternatives as part of development of the 
SAA report. Examining efforts required to analyze this corridor as it relates to future 
potential operation of conventional rail in the first section of the Central Valley 
(integrated services), and the concept of blended services as feeders to the high-speed 
train. 
 

 Revenue and Ridership: Attended three day "blended service" FRA sponsored workshop 
with rail service providers from ACE, Caltrans division of Rail, Caltrain, Metrolink and 
various funding Agencies to determine scope for blended services linking CHSTP to the 
State Rail Plan and providing integrated conventional rail service designed to increase 
ridership on the high speed rail system while providing early benefit to the rail riding 
public in the State of California. Conducted forecast runs and prepared analysis for 
selected operating scenario options. Prepared extensive materials for inclusion in the 
Revised 2012 Business Plan. Participated in the Ridership Peer Review Panel meeting 
including presentation to and follow-up responses to panel questions. 
 

 Program-wide Planning: Supported development of strategy to implement the 2012 
Revised Business Plan’s “blended” systems/operation approach. A series of meetings 
are being held with the City of Fresno to address aesthetic design guidelines for non-
station structure improvements, which may serve as a Program wide framework. The 
“Sustainability, Livability Communities Team,” consisting of State and Federal agencies, 
continues to meet to ensure maximum coordination between all involved entities.  
 

 Program Management/Construction Management: Conducted a two-day value 
engineering workshop, which identified a number of potential savings across the parcels 
in the first constructed packages. Conducted a two-day Construction Schedule Risk 
Workshop for CP1 to identify opportunities to reduce risk. Developed the RFI process 
specifically for the RFP phase of CP1. Evaluated Statement of Qualifications (SOQ), 
involving participation in the past performance, key personnel and the technical sub-
committees. Compiled past performance and key personnel sub-committee report. 
 

 FY 12/13 Annual Work Program (AWP): Initiated work on AWP with proposed scope, 
hours and costs for FY 12/13, as well as forecasts of annual expenditures through 
completion of the NOD/RODs and 30% Designs. 

 

KEY ISSUES 
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 Right of Way (ROW): The ROW schedule and resultant Construction Schedule are at risk 
due to the lack of funding for ROW acquisition activities. Work to access available 
funding must be progressed as quickly as possible in order to minimize delay. 
Additionally, it is not clear whether expenditure of capital funds can begin after the 
NOD/ROD or whether an additional legislative approval process is required, potentially 
delaying acquisitions until early Fall 2012.  
 

 Environmental:  

 The Merced to Fresno Biological Assessment (BA) was submitted to the US Fish 
and Wildlife Service (FWS) and National Marine Fisheries Service (NMFS) on 
December 1, 2011. These agencies have 135 days to review and render their 
Biological Opinion (BO).  The 135-day period ends April 16, 2012.  In March, the 
USFWS raised design issues related to wildlife permeability and additional 
wildlife crossings have been proposed in response to their concerns.  As a result, 
changes are being incorporated into the Final EIR/EIS to secure the BO prior to 
the issuance of the ROD.  Issuance of the USFWS BO is not expected to occur 
until June 1, 2012. 

 Funding limitations will delay permitting activities during FY 11/12, which will 
place these activities on the critical path to ensure that permits from the 
resource agencies are in place by February 2013, one month following 
anticipated issuance of a Notice to Proceed. 

 The schedule for the MF Section 106 consultation process with the local agencies 
(City and County of Fresno and City of Madera) and the Section 4(f) "di minimis" 
concurrence by the City of Madera and California Department of Fish and Game 
for Riverside Park Camp Pashayan, respectively, are on the critical path and will 
be required to complete prior to issuance of the ROD.  The Section 106 
consultation requires expedited review periods by the agencies and the Section 
4(f) concurrence has not yet been secured. 

 The Bureau of Reclamation raised Section 106 issues related to HSR crossings of 
their irrigation canals in late March just before the close of the agency comment 
period.  These issues are currently being addressed. 

 Section environmental schedules need to be rectified with the Section 404 (b)1 
MOU Checkpoint process to better integrate the two processes.  This is to ensure 
that the Authority has the benefit of EPA and USACE input into the selection of 
alternatives (Supplemental AA process) and the input of the Least Environmental 
Damaging Practicable Alternative (LEDPA) prior to identifying an Authority 
preferred alternative. 
 

 Funding for procurement of Construction Management Services: Funds need to be 
available by August 2012 in order to contract for Design-Build work on a schedule to 
meet the 2012 Revised Business Plan operational systems requirement dates. 
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 Power Supply: Currently there is no high-voltage power supply in the Bakersfield-
Palmdale Tehachapi Mountains. This is a critical path for Southern California Edison to 
design, receive environmental clearance, and construct the feeder lines and subsystems, 
and may require advance funding by the HSR program. Agreements to support 
feasibility and impact studies by Southern California Edison need to be executed and 
funded to allow progress. 
 

 Railroad Agreements: Negotiations of Agreements with both the BNSF and UPRR are 
underway, but are progressing slowly due to the requirements by the State and Federal 
funding agencies to include contract flow down provisions, which are objectionable to 
the railroads. Both railroads have also raised indemnification as a broad issue, which 
must be addressed before negotiations can be concluded. 
 

 
 


